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1. The following tabulation lists movements of open railroad freight cars from East
Germany to Western countries, the USSR, and other sastern countries in September
and Gebober 19526

RBD 'V:\’es*_:_érn Countries - USSR Gther Eastern Countries

. " Septe Octo Septe Octe Septs Oote
Berlin %,078 2,786 586 264 w1 433
Greifswald 222 168 383 131 161 286
Schwerin 183 178 21 24 619 1,154
Cottbus 1,622 2,687 235 , 63 4,103 3,878
Magdeburg, 357 891 843 046 1,761 1,585
Halle 8,295 6,286 2,173 2,522 3,556 4,285
Erfurt 2,055 2,024 535 589 4,377 3,296
* Dresden 416 483 1,380 1,354 2,885 1,490
16,228 15,488 6,156 5,893 17,863 16,407

2, Tork on the double tracking of the Bad Kleinen-Wismar rail line has been repeatedly
postponed by order of the Generaldirektion. The last attempt at construction was
mede in August 1952, Thermasons given for the delay are that more urgemt work
is required elsewhere, and the necessary-’ rails ~are in short supplye
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The last delivery of rails was sufficient to keep only one track in order.
The original ground work for the second track has deteriorated to a certain
extent because of the long interval since its beginning. 1y the meantims,
the Moidentin station on this line has been converted to a-by-pass line with
four loops, each 900 me,two in each directions There are two signal boxes
at each end of the platform. The main one is at the Wismar end and has been
equipped with modern safety devices, The second 'track = of the line from
Bad Kleinen to Moidentin has been completed, but is used only in emergencies
because the track itself is not in a safe condition.

The important communicetion line from north %o south, Schwerin-Ludwigslust-
Wittenberg-Stendal and southward, is being double-tracked. The. second track
was removed in 1945 and is being relaid piecemeal by East German railroad
authorities as workers and materials cen be made available. The second track
from Schwerin to Holthusen has been finished since August 1952. Attempts are
being made to connect various by-pass lines by individual stations from
Holthusen to Ludwigslust in order to progress as far as possible toward the
completion of the second track.

TWork on the Rostock-Meyenburg line is going very slowly becsuse meny of the
workers have been 'diverted to building project No. 1 in the Torgelow-
Ueckermuende area. Irains on this line seldom run on time because the new
by-pass lines, in meny ceses, have not been connected to signal boxes and hand

signaling is necessary. Also, the by-pass lines of 700 m. often are not long

énough, which gauses much unnecessary shunting before a fast train is able to
passe
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